University of Windsor

Facility Services

NOTICE OF SERVICE INTERRUPTION/WORK FORM

Date of Request (yyyy/mm/dd): 2017-02-13 **Requester**: Emmeline Ventimiglia ext. 2160

Start Date – End

Start Date (yyyy/mm/dd) 2017-02-14 Time (s) 8:00am
End Date (yyyy/mm/dd) 2017-02-14 Time (s) 4:00pm

Notes Installation of guard rail on roof top access from CHT to CHS

Building(s) Affected:
1: Chrysler Hall Tower CHT
2: Please Select
3: Please Sele
4: Please Select

Areas/Rooms Affected: 321

Service to be interrupted:
1: none
2:
3:
4:

Description/Reason for Project:

Vince Ferro Construction/Cunningham Sheet Metal will be completing the work for the installation of the guard rail for the new roof access to CHS.

Contractor: Vince Ferro Construction/Cunningham Sheet Metal **Phone #:** Doug: 519-990-2363

Contractor/Project Managers: Doug Tofflemire (VFC) **Phone #:** Rose Ferro: 519-791-0633

Should you have any questions or concerns, please contact

Project Administrator: Emmeline Ventimiglia, ext. 2160 or emmelin@uwindsor.ca

Notes:

Temporary fencing will be constructed on the deck of CHT to protect by-passers from any possible falling debris. Access to the south entrance of CHT and the north entrance of CHS will be maintained.