University of Windsor

Facility Services

NOTICE OF SERVICE INTERRUPTION/WORK FORM

Date of Request (yyyy/mm/dd): 2021-12-06 **Requester**: Emmeline Ventimiglia, Project Administrator, ext. 2160

Start Date – End

Start Date (yyyy/mm/dd) 2021-12-08 Time (s) 8:00am
End Date (yyyy/mm/dd) 2021-12-08 Time (s) 4:00pm

Notes Odette Electrical Room 507B - Sprinkler Head Relocation

Building(s) Affected:
1: Odette School of Business OB
2: Please Select
3: Please Sele
4: Please Select

Areas/Rooms Affected: 507B

Service to be interrupted:
1: Sprinkler System
2: Fire Alarm System
3:
4:

Description/Reason for Project:

Vince Ferro Construction, with subcontractor Forest City Fire Protection (FCFP) will require a sprinkler system shutdown for the reworking the existing sprinkler head in new electrical room 507B. FCFP will drain the system and contact the Fire Alarm Monitoring Company to put it on standby. UofW Electrician and Plumber are required to assist.

Contractor: Vince Ferro Construction **Phone #:** Office: 519-969-4020

Contractor/Project Managers: Jonathan Ribu **Phone #:** Cell: (519) 890-9094

Should you have any questions or concerns, please contact

Project Administrator, Emmeline Ventimiglia 519-890-3499 or emmelin@uwindsor.ca

Notes: