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	Facility Services

	Date of Request: 2024-04-09
	Requester: R.J. Rivard, Project Administrator, ext. 2166
	AreasRooms Affected: Toldo Lancer Centre (TLC) - Gym and Press Room
	Contractor: Rorison ELectric Limited
	Phone: Office: 519-969-5270
	ContractorProject Managers: Mike Hope / Derek Dugal
	Phone_2: Mike: 519-796-5831 / Derek: 519-995-6235
	Notes: 1. Internal Assistance is currently Not required by Maintenance Services and Heating & Cooling departments.
2. April 16th & 18th:  Each day one half of Gym to be Closed for Contractor's use and the other half will be for students use.
3. Contractor's lift to be located in either the north or south end of the gym at the end of each shift / night.

	Dropdown2: [                                                   Please Select One]
	Dropdown3: [                                                   Please Select One]
	Dropdown1: [Toldo Lancer Centre]
	Dropdown4: [                                                   Please Select One]
	Start Date: 2024-04-16
	End Date: 2024-04-26
	Service 1: 1/2 gym floor area to be closed at a time
	Service3: 
	Service2: 
	Service4: 
	DescriptionReason for Project: TLC Gym - Install convocation lighting as per the following schedule:
-  Tuesday & Wednesday, April 16 and 17, 2024:  Gym - field checks, fabricate brackets and hang fixtures. 
    NOTE: 1/2 of Gym area to be Closed at a time, and Contractor's lift to be located in north or south end of the gym each night.
-  Thursday and Friday, April 18 and 19, 2024: Press Room work and test system.
-  April 22 - 26, 2024: reserved for outstanding work if required. 
	Contact Information: . . . the Project Administrator at  W: 519-253-3000, ext. 2166, or E: mrrj@uwindsor.ca Monday - Friday 8:30am to 4:30pm
	Notes 1: TLC Gym Lighting Upgrade
	Notes 2:              (Refer to Schedule in Description below)
	Time1: 7:00 AM
	Time2: 3:30 PM


