University
of Windsor

NOTICE OF SERVICE INTERRUPTION/WORK FORM

Date of Request (yyyy/mm/dd): 2025-06-25 Requester: Mark Rudkin

Start Date — End

Start Date (yyyy/mm/dd) 2025-07-01  Time (s) 7am Notes 300 Ouellette Renovations - Building Power Shutdown
End Date (yyyy/mm/dd) 2025-07-01 Time (s) _12pm

Building(s) 1: Please Sele: 2: Please Select

Affected: 3: Please Sele: 4: Please Select

Areas/Rooms Affected: 300 Ouellette Building

Service to be 1: Power to all Suites, entire building 2: Fire Alarm

interrupted: 3. a:

Description/Reason for Project:

A Building Power shutdown is required for rerouting of power feeds and installation of New Meters.
Gulf Construction and Rose City electrical will be co-ordinating the shutdown and calling in the Fire Alarm panel outage.
This work is expected to take 4 to 5 hours.

Contractor: Gulf Developments Phone #: 519-735-0099

Contractor/Project Managers: Elie Azar Phone #: 519-992-8100

Should you have any questions or concerns, please contact

Mark Rudkin, Project Administrator, Facility - Planning, Renovation & Construction x2168
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