
Requester: _____________________________________________________ Date of Request (yyyy/mm/dd): 

____________________  Start Date – End 

Date of Interruption/Closure 

  1: _____________________________________  2:  _________________________________________ 

  3: _____________________________________   4:  _________________________________________ 

Areas/Rooms Affected:   _____________________________________________________________________________________ 

  1: _____________________________________   2:  _________________________________________ 

  3: _____________________________________   4:  _________________________________________ 

Description/Reason for Project: 

Contractor:  __________________________________________ Phone #: _________________________________ 

Contractor/Project Managers: ___________________________ Phone #: _________________________________ 

Notes: 

Facilit y Services 

NOTICE OF SERVICE INTERRUPTION/WORK FORM 

f

Building(s) 
Affected: 

Service to be 
interrupted: 

 
Start Date (yyyy/mm/dd) ___________ Time (s) _______ 
End Date  (yyyy/mm/dd) ___________ Time (s) _______ 

Notes _____________________________________________ 
__________________________________________________ 

Should you have any questions or concerns, please contact 


	Facility Services

	Date of Request: 2026-10-13
	Requester: Emmeline Ventimiglia, Project Administrator, ext. 2160
	Notes 1: CRP/GLIER/ARM/AW AccessXpert Transfer to Genetec
	Notes 2: 
	AreasRooms Affected: Main Building Card Access Entrance Doors on AccessXpert
	Contractor: CamNet Solutions
	Phone: 519-903-1518
	ContractorProject Managers: Matt Patterson
	Phone_2: 
	Notes: 
	Dropdown2: [Great Lakes Institute of Environmental Research GLIER]
	Dropdown3: [SoCA Armouries ]
	Dropdown1: [Central Refrigeration Plant CRP]
	Dropdown4: [Alan Wildeman Centre of Creative Arts]
	Start Date: 2026-10-15
	Time1: 8:00 a.m.
	End Date: 2026-10-16
	Time2: 4:00 p.m.
	Service 1: none
	Service3: 
	Service2: 
	Service4: 
	DescriptionReason for Project: CamNet Solutions will be installing new card access controllers and new door contacts on doors that are currently on AccessXpert and transferring them to the new Genetec Card Access System. Workers will be at the doors to provide physical entry when the card readers are offline. CRP and GLIER are scheduled for Thurs. Oct. 15 and Armouries and Alan Wildeman is scheduled for Fri. Oct. 16.
	Contact Information: Project Administrator, Emmeline Ventimiglia - ext. 2160 or emmelin@uwindsor.ca


