
Requester: _____________________________________________________ Date of Request (yyyy/mm/dd): 

____________________  Start Date – End 

Date of Interruption/Closure 

  1: _____________________________________  2:  _________________________________________ 

  3: _____________________________________   4:  _________________________________________ 

Areas/Rooms Affected:   _____________________________________________________________________________________ 

  1: _____________________________________   2:  _________________________________________ 

  3: _____________________________________   4:  _________________________________________ 

Description/Reason for Project: 

Contractor:  __________________________________________ Phone #: _________________________________ 

Contractor/Project Managers: ___________________________ Phone #: _________________________________ 

Notes: 

Facilit y Services 

NOTICE OF SERVICE INTERRUPTION/WORK FORM 

f

Building(s) 
Affected: 

Service to be 
interrupted: 

 
Start Date (yyyy/mm/dd) ___________ Time (s) _______ 
End Date  (yyyy/mm/dd) ___________ Time (s) _______ 

Notes _____________________________________________ 
__________________________________________________ 

Should you have any questions or concerns, please contact 
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	Date of Request: 2026-08-07
	Requester: Mark Rudkin
	Notes 1: Chrysler Hall Tower - Room 319 Partition Wall Installation
	Notes 2: 
	AreasRooms Affected: 319
	Contractor: Alliance General Contracting
	Phone: 519-251-1111
	ContractorProject Managers: Chris Weller
	Phone_2: 
	Notes: http://www.ccohs.ca/oshanswers/chemicals/asbestos/whatis.html
https://hmis2.hmis-online.com/buildings.php#no-back-button
	Dropdown2: [                                                   Please Select One]
	Dropdown3: [                                                   Please Select One]
	Dropdown1: [Chrysler Hall Tower CHT ]
	Dropdown4: [                                                   Please Select One]
	Start Date: 2026-08-11
	Time1: 7:00 a.m.
	End Date: 2026-08-14
	Time2: 5:00 p.m.
	Service 1: None
	Service3: 
	Service2: 
	Service4: 
	DescriptionReason for Project: Prefabricated vinyl partition wall installation is scheduled in CHT 319, as noted above. A HEPA Filter drill will be used when anchoring the new partition to existing wall and ceiling where suspected asbestos may be present. There will be no interruption of services. 



	Contact Information: Mark Rudkin, Project Administrator, FPRC Projects



